Sanitized Copy Approved for Release 2011/09/21 : CIA-RDP89B00487R000300600009-8

LT

e .ﬁw“i 5?; a
SAPC-619Y
Copy}_pf 3

14 May 1956

MEMORANDUM FOR THE REOORD

SUBJECT

1.

¢ Meeting At Westinzhowse Regarding APQ-56 Radar

Time and Place of Meeting:

The meeting was held on 9 May 1956 in the engineering office
of Westinghouse Air Arm, Friendship Airport.

2. Attendance:
eﬁtinghouse
Project Staff
3. Discussion:
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a. The first item of discussion was the instructions for
delivery of spares. was informed of Project cone
currence with his ouvizme proposing delive rocedure.

A written concurrence was forwarded to

b. Regarding the total quantity of spares, feels

that the present spares list, ‘ ded, wi e adequate to
support both the AQUATONE and[ffif?f?equirements for a period of
one year., As a result, it was agreed that two-thirds of the

spares (groups 1 and 2) should be charged and delivered to

AQUATONE and group 3 should be charged and delivered to

In addition it w eed that three AQUATONE flyaway

be made up atf::ff:fijout of the group 2 spares, and
would make up a single FAK out of their group 3 spares, Westing-
house is to supply, when able, a recommended list for FAK content,
This will be based on maintenance experience gained during the
Watertown training phase., Additional FAKs will be required by
JBINCLUDE and the USAF projects and should be covered in future
procurement contracts,

c. The delivery of item #1 appears to be on schedule and the
equipment should be installed in the Westinghouse DC-3 before

1l June. All bailment obstacles preventing transfer of B-17
antenna etc., have been removed and the transfer is beine made.
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d. requested a waiver of the final portion of 2o%1
the explosion tests. This test is designed to prove the

presence of an explosive mixture in the explosion chamber.

While the "proof" explosion is meant to be contained in a

wire cage, recent tests have resulted in overall flame pro-

pagation and equipment destruction. A waiver of this portion

of the test specification will be sent to Westinghouse by the

Contracting Officer. '

e. The future procurement schedule was the final item discussed.
Attachments A and B show the schedule requested by the Project.
Underlined items are already covered in the existing contract.

Subseripts a, p, u indicated AQUATONE,0  |and USAF equipment 25x1
respectively. FAK items in parenthesis are to be made up by

AQUATONE "and@out of items G and H. Question marks 2oxl
in these columns indicate times for reconsideration of the

depot supply level.

f.[::::::::::]was informed that Colonel Geary was working on a 2521
priority request for the Westinghouse TWX equipment installation.

g. The in-flight processing equipment being developed for the
APQ-56 by Photo-Mechanisms and Fastman appears to be progressing

very satisfactorily. As a result| . 2511
(FK) will visit Lockheed 1l May to investigate installation on
a retro-fit basis, 25x%1

RAK:vd (14 May 1956)

Distribution:
1 = EQUINE MASTER
2 = Chrono
3 - Reading
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